1. What is the anticipated time period for bidding and construction?
The planned project schedule is as follows.

PROJECT SCHEDULE KENSINGTON/TOD AREA SIDEWALK IMPROVEMENTS

ITEM START COMPLETE
gg;ll\?TE OF AWARD OF CCP 1/1/25 1/1/25
CCP CONTRACTING PERIOD 1/1/25 711125
PERMITTING 1/1/25 11/1/25
BIDDING 1/1/26 4/15/26
NOTICE OF AARD T0
NOTCE To proceeD To
CONSTRUCTION PERIOD 6/15/26 11/30/26

2. Will the Town or the Consultant be completing the CCGP funding application forms and other
supporting documents?
The Consultant will provide design concepts and cost estimates. The Town will complete
the CCGP application form.

3. The RFQ requests that a work plan be submitted.
Yes.

4. s streetline mapping established on each street?The Engineering Department has gathered as-
builts and other mapping showing streetlines for both streets, excluding in front of the Land
Trust parcel (0 Four Rod Road, MBL: 15-4-108-36) between 850 Norton Rd and 196 Wildermere
Rd. These maps will be made available to firms short-listed after the RFQ process is completed,
in order to prepare cost proposals. There is no unified drawing of streetlines for either road, so
it is anticipated that the selected firm will need to validate the relevant segment streetlines as
part of base map preparation for the design plans.

5. Will the consultant prepare specifications and bid documents ?
The consultant will not prepare specifications and bid documents in this phase of the work.
That work would follow upon receipt of a grant from the state, or if other sources of funding
were identified if a grant was not received. This design work is focused on preparing an
application to the state for a Connectivity Grant.



Will the consultant be involved in the bid and award process or construction phase ?
The consultant will not prepare specifications and bid documents in this phase of the work.

Will the consultant prepare permit applications and easement mapping, if required?
The consultant will prepare permit applications and easement mapping.



